SPM Assignment 1

Course Code: SESM4323	**Marks: 50**
Course Title: Software Project Management (SEG1)	**Deadline: 25-10-2026 @ 23:55 hrs**
Semester: Fall 2026	**Weeks Covered: 1–4**

CLO	Description	Taxonomy
CLO 2	**Apply project management techniques such as project development costs, efforts and time estimations, etc. in order to achieve a successful product**	**C3**

Instructions

1. Attempt all tasks.
2. Group work: Project Group Members allowed.
3. Every answer must be about your selected Project. Generic textbook answers will receive zero.
4. Support your work with real evidence: Time-stamped screenshots, messages and SPM tool records.
5. Use tables, numbered diagrams and annotated screenshots where relevant.
6. Submit on the portal.
7. Late submission: 10% deduction per day. No late submission is accepted after two working days.
8. Any member may be asked to explain any part of the work during the lab demo. Marks may be adjusted individually.

Submission Guidelines (5 Marks)

Submit a single compressed folder (`SPM_A1_GroupNo.zip`) on the portal containing:

1. **Assignment report:** one PDF covering Tasks 1–5, with a title page (group number, delivery model card, member names and roll numbers, organization name, SPM tool link).
2. **Evidence folder:** photos, screenshots, with file names that match the figure numbers in the report (e.g., `Fig3_register_photo.jpg`).
3. **Tool access:** a working link to the SPM tool project with view access for the instructor.

Overview

The groups can pick any software project, ideally the same one as their semester project. It must solve a real problem for real users and have at least 4 major features. No two groups can share an idea

Deliverables & Tasks

Task 1: Current process & feasibility (15 marks)

- Write a project summary of up to 250 words, compare at least 2 existing apps or competitors, and survey at least 10 potential users. You are required to report at least 3 findings with numbers and include a screenshot of the survey responses as evidence.
- Map the proposed project to the **4 P's** (People, Product, Process, Project).
- Assume it is six months from now and your project has *failed*.
    - Each member independently writes 3 reasons it failed, before any discussion. Include the raw lists.
    - Merge the lists and group every reason under one of the 4 P's. Mark which reasons match the failure causes discussed in class.
- Do a short **feasibility study** (technical, economic, operational, schedule).

Task 2 : Client meeting & vision/scope (10 marks)

- You should choose someone outside the group, such as a potential user or someone who knows the field, to act as the client. Record **meeting minutes** in this format: date, time, duration, attendees, agenda, decisions (numbered D1, D2 …) and action items with owners.
- Write a **vision and scope** document: vision statement, business objectives, in-scope features, out-of-scope features, and at least 3 measurable success criteria.
- Every in-scope feature must trace to a decision ID from the minutes.
- **Evidence required:** a photo or screenshot of the meeting, and a screenshot of the minutes shared with the client along with their reply confirming them.

Task 3: Life cycle & project evaluation (5 marks)

- **Score** Waterfall, Iterative, Scrum and Kanban from 1 to 5 against at least 5 criteria for *your* project. Example criteria: requirement stability, client availability, team experience, deadline pressure and need for early demos. Give each criterion a weight that totals 100%, and pick the model with the highest score. Then change the weight of your most uncertain criterion by 10% and say whether the decision still holds.
- List 10 activities from your system's whole life, from building the login module to monthly database backups and handling user complaints. Classify each as project or operational work. Place them on a timeline showing where the project life cycle ends and the product life cycle continues.

Task 4: WBS & planning (5 marks)

- Build a **deliverable-oriented WBS** down to Level 3, with numbered elements (1.0, 1.1, 1.1.1). Include project management, testing, training and deployment, not only coding.

Task 5: SPM tool: backlog & first iteration (10 marks)

Use Jira, Azure DevOps or Trello or any other tool of your choice. Using a template without customization will receive zero.

- **Issue types:** add one custom issue type (e.g., *Client Query*), and set member roles and permissions.
- **Backlog:** write 12–15 user stories as *"As a … I want … so that …"*, each linked to its WBS element and decision ID. Add acceptance criteria to at least 5.
- **First iteration:** plan the first sprint, phase or week. Assign every member at least 2 issues, and update progress on at least 3 different days.
- **Evidence required:** Screenshots of the board, backlog, configuration and one report (burndown, cumulative flow or timeline).